COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2017

ESTI MATE SUMVARY 13:30: 01
CONTI D: C20695 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20695- Bl D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TIME ALLON 11/3/2017 FI XED COVPLETI ON DAT!
R5 US 84 MP 14.67 PRICRI TY CUL PERCENT TI ME: 31.67 ORI G TIME ALLON 11/3/2017 FI XED COVPLETI ON DAT!
PROJECT NO STRR500- 169
R5 US 84 MP 14.67 PRICRI TY CUL
NAVE OF ROAD:
PRQIECT COUNTI ES: ARCHULETA
CONTRACTCR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 09/ 23/ 2017 DATE TI ME STARTED 09/ 05/ 2017
205 Tunnel Drive DATE LET 04/ 27/ 2017 DATE WORK BEGAN 09/ 05/ 2017
DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 23/ 2017 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 09/ 05/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 354, 416. 52 PARTI Cl PATI NG $ 9,161.02 $ 9, 161. 02
AWARD PRQJECT AM: $ 337, 348. 73 NON- PARTI Cl PATI NG 59, 057. 20 59, 057. 20
PERCENT COWPLETE: 19. 25% TOTAL EARNI NGS 68, 218. 22 68,218. 22
FUNDS AVAI LABLE: $ 286, 198. 30 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 68, 218. 22 68, 218. 22
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,591.18 -1,591.18
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 66, 627. 04 66, 627. 04
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 66, 627. 04 66, 627. 04
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 66, 627. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20695-BI D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0001 13:30: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 250 3,567.95
14,271. 81000 0. 250 3,567.95
0010 202- 00035 Renoval of Pipe 15. 000 0. 000
LF 0. 000 0. 00
34. 32000 0. 000 0. 00
0015 202- 04002 C ean Cul vert 1. 000 0. 000
EACH 1.000 797.04
797. 04000 1. 000 797.04
0020 203-00060 Enbanknent Material (Conplete In Place) 678. 000 0. 000
(9 0. 000 0. 00
53. 83000 0. 000 0. 00
0025 203- 01565 Hydraul i ¢ Excavat or 10. 000 0. 000
HOUR 0. 000 0. 00
119. 94000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
97. 31000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
120. 95000 0. 000 0. 00
0040 203-01597 Pot hol i ng 4.000 0. 000
HOUR 4.000 570. 92
142. 73000 4.000 570. 92
0045 203- 02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
48. 67000 0. 000 0. 00
0050 206- 00000 Structure Excavation 152. 000 0. 000
(9 0. 000 0. 00
19. 75000 0. 000 0. 00
0055 206- 00100 Structure Backfill (dass 1) 90. 000 0. 000
(e 0. 000 0. 00

76. 67000 0. 000 0. 00



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20695-BI D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0001 13:30: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206-01750 *Shoring 1. 000 0. 000
LS 0. 350 19, 702. 24
56, 292. 12000 0. 350 19, 702. 24
0065 207-00205 Topsoi | 250. 000 0. 000
CcY 0. 000 0. 00
9. 82000 0. 000 0. 00
0070 207-00210 St ockpi | e Topsoi | 250. 000 0. 000
CcY 2.500 30.55
12. 22000 2.500 30. 55
0075 207-00305 Wt | and Topsoi | 13. 000 0. 000
CcY 0. 000 0. 00
42.71000 0. 000 0. 00
0080 207-00310 St ockpi | e Wetl and Topsoi | 13. 000 0. 000
CcY 0. 000 0. 00
42.71000 0. 000 0. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 210. 000 0. 000
LF 210. 000 1, 068. 90
5. 09000 210. 000 1, 068. 90
0090 208-00020 *Silt Fence 75. 000 0. 000
LF 58. 000 136. 88
2.36000 58. 000 136. 88
0095 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1,047.75
1, 047. 75000 1. 000 1,047.75
0100 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 1, 350. 17
1, 350. 17000 1. 000 1, 350. 17
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
48. 67000 0. 000 0. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
89. 54000 0. 000 0. 00



CONTI D C20695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20695-BI D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0001 13:30: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 0. 000
HOUR 1. 000 117.97
117. 97000 1. 000 117.97
0120 208- 00207 Erosi on Control Managenent 27.000 0. 000
DAY 0. 000 0. 00
145. 07000 0. 000 0. 00
0125 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
15, 177. 90000 0. 000 0. 00
0130 210-01000 Reset Fence 144. 000 0. 000
LF 0. 000 0. 00
8. 58000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 0. 490 0. 000
ACRE 0. 000 0. 00
1, 517. 99000 0. 000 0. 00
0140 212-00028 *Seedi ng (Wt ands) 0. 020 0. 000
ACRE 0. 000 0. 00
36, 809. 14000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0. 490 0. 000
ACRE 0. 000 0. 00
8, 011. 27000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 0. 370 0. 000
ACRE 0. 000 0. 00
2,310. 13000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 74.000 0. 000
LB 0. 000 0. 00
5. 97000 0. 000 0. 00
0160 214-01010 *Brush Layer Cutting 40. 000 0. 000
EACH 0. 000 0. 00
4. 56000 0. 000 0. 00
0165 215-00000 *Transpl ant Shrub 15. 000 0. 000
EACH 0. 000 0. 00
137. 08000 0. 000 0. 00



CONTI D C20695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20695-BI D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0001 13:30: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 618. 000 0. 000
SY 0. 000 0. 00
3.92000 0. 000 0. 00
0175 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
79. 72000 0. 000 0. 00
0180 506-00224 Riprap (24 Inch) 46. 000 0. 000
CY 0. 000 0. 00
129. 68000 0. 000 0. 00
0185 601- 01000 Concrete Class B 17. 000 0. 000
CY 0. 000 0. 00
974. 47000 0. 000 0. 00
0190 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 290. 000 0. 000
LB 0. 000 0. 00
2.08000 0. 000 0. 00
0195 603- 00001 *Annul ar Space Grouting 3. 000 0. 000
CY 0. 000 0. 00
534. 65000 0. 000 0. 00
0200 603-00042 *Cul vert Lining (42 Inch) 101. 000 0. 000
LF 0. 000 0. 00
362. 41000 0. 000 0. 00
0205 603-00060 Cul vert Lining (60 Inch) 10. 000 0. 000
LF 0. 000 0. 00
660. 03000 0. 000 0. 00
0210 603-00062 Cul vert Lining (60 Inch)(Special) 6. 000 0. 000
LF 0. 000 0. 00
713. 77000 0. 000 0. 00
0215 607-01100 Fence Barbed Wre Wth Treated Woden Posts 32. 000 0. 000
LF 0. 000 0. 00
24.18000 0. 000 0. 00
0220 607-11525 Fence (Plastic) 307. 000 0. 000
LF 307. 000 709. 17
2.31000 307. 000 709. 17



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20695-BI D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0001 13:30: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 607-11580 Fence (Tenporary) 365. 000 0. 000
LF 259. 000 2,123.80
8. 20000 259. 000 2,123.80
0230 612-00003 *Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
44. 95000 0. 000 0.00
0235 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 330 1,346.73
4, 081. 00000 0. 330 1,346.73
0240 626- 00000 *Mobi i zation 1. 000 0. 000
LS 0. 450 15, 179. 00
33, 731. 11000 0. 450 15, 179. 00
0245 626- 01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 330 431. 79
1, 308. 44000 0.330 431.79
0250 630- 00000 *Fl aggi ng 90. 000 0. 000
HOUR 90. 000 2,705. 40
30. 06000 90. 000 2,705. 40
0255 630-00007  *Traffic Control Inspection 20. 000 0. 000
DAY 10. 000 3,797.80
379. 78000 10. 000 3,797.80
0260 630-00012  *Traffic Control Management 45. 000 0. 000
DAY 9. 000 3,418.02
379. 78000 9. 000 3,418.02
0265 630-80341  *Construction Traffic Sign (Panel Size A) 15. 000 0. 000
EACH 6. 000 168. 54
28. 09000 6. 000 168. 54
0270 630- 80342 *Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 4.000 112. 36
28. 09000 4.000 112. 36
0275 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 561. 80
561. 80000 1. 000 561. 80



CONTI D C20695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20695-BI D ESTI MATE RUN 09/ 27/ 2017
PRQIECT: STRR500- 169 ESTI MATE NO 0001 13:30: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 0. 000
EACH 8. 000 89.92
11. 24000 8. 000 89. 92
0285 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 16. 000 0. 000
EACH 0. 000 0. 00
28. 09000 0. 000 0. 00
0290 630-80380 *Traffic Cone 40. 000 0. 000
EACH 10. 000 22.50
2.25000 10. 000 22.50
0295 700- 70010 F/ A M nor Contract Revisions 5% 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 345, 255.50 $ 59, 057.20 $ 59, 057. 20
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 1. 000 8,629.94
8, 629. 94000 1. 000 8,629.94
0320 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 531. 08
531. 08000 1. 000 531. 08
CAT 0400 CURRENT AMI $ 9,161.02 $ 9,161.02 % 9,161. 02
PRQIECT TOTAL CURRENT AMI $ 354,416.52 $ 68,218.22 % 68, 218. 22



